Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

North Carolina

’ FORMERLY USED DEFENSE SITES- CP/FT DAVIS/ NC49799F482800

Progressin FY98

Siteswith Response Complete 0 Investigation 1 2 0 $257 $0 $0 $0 || pyor $0
o High 0 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 1 2 $0 $0 $12 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RAC 0 1 2 $21 $0 5 $0 HTRW- Will receive NCDENR review comments and/or
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 concurrence with NOFA _recommendalion. (_:ompl ete
additional field work or site close out, as applicable.
Not Required 1 LTM 0 0 1 $0 $0 $0 $of[FY05 $0|| CON/HTRW - When HTRW completewill close out wells.
Total Number of Sites 3 Total $278 $0 $57 $0 || FY 99-2032** $10,607
’ FORMERLY USED DEFENSE SITES- LAURINBURG-MAXTON AB / NC49799F482900 Progressin FY98
HTRW- Visited site with NCDENR and discussed NOFA,
Siteswith Response Complete 0 Investigation 2 2 0 $1,479 $412 $620 $0 | Fyo1 $0 || that was recommendation of Site Investigation report.
High 0 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 FY02 0| OEW/CWM - Continue study of site.
Sitesin Medium 0 Design 1 0 2 $73 $0 $15 $0 AARILITOWI A antinn M anisasin.
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 1 RA-C 0 3 1 $415 $0 $70 $0 Wi . .
_Relative Risk ill receive NCDENR review comments. Complete
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 additional fieidwork_ orsiteclt_)seoul, as applicable. )
OEW/CWM - Continue working on the EE/CA for the site.
Not Required 1 LTM 0 0 1 $0 $0 $0 $of[FY05 $842[ CON/HTRW - Montoring of the site and then a closure
report.
Total Number of Sites 4 Total $1,967 $412 $705 $0 || FY 99-2008** $2,455
‘ FORMERLY USED DEFENSE SITES- WEEKSVILLE NAV AIR FAC / NC49799F491100 Progressin FY98
Visited site with regulatory agency and discussed No Further
Siteswith Response Complete 2 Investigation 2 0 1 $744 $15 $0 $260 || Fy o1 $313|[ Action that was recommendation of Ri report. Regulatory
- - - agency concurreq with results, property owners were
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $993 notified, and project closed out.
Sitesin Medium 0 Design 1 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 2 0 1 $17 $0 $0 $0 U Jetion of well o No Further At
_Rdative Risk Evoa %0 pon completion of well closure, No Further Action
Category NotEvduaed [ 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 anticipated.
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $761 $15 $0 $260 || FY 99-2002** $1,566

North Dakota

‘ AIR FORCE - GRAND FORKS AIR FORCE BASE / ND857212475900 RAB
Siteswith Response Complete | 5 Investigation 7 0 0 $2,874 $0 $0 $0 ([ Fyo1 $229
- High 0 Interim Actions 1) 0(0) $0 $0 $0 $0 EY02 $237
Sitesin Medium 1 Design 2 0 1 $1,161 $0 $400 $0
Progress FYO03 $305
Low 0 RA-C 5 0 1 $7,820 $136 $0 $0
-Relative Risk EY04 $301
Category NotEvaluated | 0 | RA-O(LTO) 0 1 1 $82 $82 $75 $75
Not Required 1 LTM 0 2 2 $673 $163 $151 $151 || FY05 $301
Total Number of Sites 7 Total $12,610 $381 $626 $226 || FY 99-2010** $4,505

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY98

Continued natural attenuation (groundwater modeling) at
POL unloading areaand LTM/LTO at 2 sites utilizing natural
attenuation/SV E. Completed construction of cap for 1
landfilland initiated construction of another landfill cap.

Progress Planned for FY99-FY 00

Continued natural attenuation (GW modeling) at POL
unloading areaand LTM/LTO at 2 sites utilizing natural
attenuation/SVE. LTM will begin a completed landfill cap.
Plan to complete construction of second landfill cap.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

North Dakota

‘ AIR FORCE - MINOT AIR FORCE BASE / ND857212475800 RAB
Siteswith Response Complete | 10 | Investigation 1 0 0 REG $2,232 $0 $0 $0 ([ Fyo1 $176
- High 0 Interim Actions 0(0) 0(0) CONT $0 $0 $0 $0 FY02 $180
Sitesin Medium 1 Design 7 0 0 CONT $1,613 $0 $0 $0
Progress FY03 $170
Low 0 RA-C 3 1 0 CONT $4,682 $953 $0 $0
-Relative Risk Evoa $176
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 2 1 $410 $313 $0 $218|| FY05 $180
Total Number of Sites 1 Total $8937  $1,266 $0 $218 || FY 99-2002** $1,577

Progressin FY98

For FY 98, OT-3 closed. FT-1 landfarming extended and
continuing until FY99. Completed DDsfor 11 sites. LTM
continuing for SS-09, LF-02.

Progress Planned for FY99-FY 00

For FY'99-00, complete FT-1 cleanup. Continue LTM for
FT-01, SS-09 and LF-02.

‘ ARMY - RAVENNA AAP / OH521382073600 RAB Progressin FY98
Completed Phase 2 field work on RVAAP - 05 and
Siteswith Response Complete 13 Investigation 13 25 0 FUND $4,740 $2,588 $532 $3,728|| pyo1 $2,621 || Background determinations.
! Developed Phase 2 SOW for LL1 and awarded funds to
High 10 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $4.992 complete phase. Revised Cooperative Agreement with
e ’ OEPA. RAB received TAPP funding.
Sitesin Medium 8 Design 0 0 10 FUND $0 $0 $0 $168
Progress FYO03 $2,256 | Progress Planned for FY99-FY00
_Relative Risk Low 7 RA-C 2 0 u FUND $32 $0 $0 $0 Complete Phase 2 RI/FS on RVAAP-05 and RVAAP - 08.
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $4,078 Complete background determination & PRGs. Start Phase 2
egory onRVAAP2,4,9,16, & 11. Add 13 new AOCsto DSERTS
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 FY05 $4,202 and do RRSE. Evaluate treatment technologies for
explosives.
Total Number of Sites 38 Total $4,772 $2,588 $532 $3,896 || FY99-2012** $58,579
‘ ARMY - USARC KINGSMILLS (AM SA 59) / OH5210441G4900 Progressin FY98
Site 12 - RD developed.
Siteswith Response Complete | 11 | Invetigation 12 0 0 FUND $0 $0 $0 $0|| Fyo1 $0
o High 1 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 0 FUND $86 $86 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 1 1 0 FUND $0 $0 $0 $0 A B
_Relative Risk FY04 $0 No money for activities programmed until 2015+.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FY05 $110
Total Number of Sites 12 Total $86 $86 $0 $0 || FY 99-1999* * $1,024
‘ AIR FORCE - AIR FORCE PLANT 36/ OH557172462300 Progressin FY98
Bioventing O&M of at 10 IRP sites. GW treatment system to
Siteswith Response Complete 13 Investigation 13 20 0 $2,095 $10 $250 $0 | Fyo1 $2.101 || remain on standby until after the Source Investigation Study
! (fieldwork 9/98) is completed. By way of GW monitoring,
High 0 Interim Actions 4(4) 11(11) $379 $81 $610 $50 FY02 $230 the AF supported the General Electric site-wide Risk
. . Assessment.
Sitesin Medium 2 Design 0 0 4 $400 $0 $0 $315
Progress FY03 $250|( Progress Planned for FY99-FY 00
_Relative Risk Low 18 RA-C 0 0 4 $100 $0 $0 $295 Conduct GW monitoring to support the Risk Assessment.
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $195 $0 $0 $0 FYo4 $210 Start aCMS. (?onlinue_o& M _at E_iioventi ng sites. Investigate
source of floating fuel in monitoring well near Fuel Farm.
Not Required | 0 LTM 0 0 4 $0 $0 $0 $0|| FYO05 $230
Total Number of Sites 33 Total $3,169 $91 $860 $660 || FY 99-2007** $7,090

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-121




